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APR 111996

CERTIFIED MAIL
Return Receipt Requested
Article Number: P 011 469 155

Mr. Jim N. Braudt
Vice President Administration
Collis, Inc.
P . O. Box 2962
Clinton, IA 52732-6818

Dear Mr. Braudt:

Collis, Inc.
Administrative Order on Consent
RCRA Docket No. VII-94-H-0001

The United States Environmental Protection Agency (EPA) has received correspondence
dated Aprrl2,1996, from Heritage Environmental Services, a contractor for Collis, Inc.,
concerning the above-referenced site. Specifically, the April 2letter describes conclusions
reached during a March 18, 1996, conference call held between representatives of EPA and Collis
in which changes to the RCRA Facility Investigation (RFI) were discussed. EPA believes the
activities described in the April 2 letter are consistent with the goals of the RFI.

Section )O([V of Administrative Order on Consent, Docket No. VII-94-H-0001 (Order),
provides that an approved workplan may be amended after Respondent makes a request in writing
and EPA approves such request. EPA considers the April 2, 1996letter a request for
modification by Respondent Collis, Inc. EPA is satisfied that Respondent has presented
justification for its proposed revision.

By this letter and consistent with Paragraph 2 of Section XXIV of the Order, EPA agrees
to the modification of the RFI workplan to include the ground water monitoring and soil sampling
activities described in the April 2 letter. Both this letter and the April 2letter represent the
modification to the RFI workplan and are hereby incorporated into the Order. Since the exact
sampling locations will be determined in the field, it will be necessary for an EPA representative to
be present during the implementation of these activities. Please coordinate with EPA when
scheduling the additional work.

This letter does not approve the corrective measures mentioned in the April 2 letter.
Discussions about possible corrective measures during the conference call was speculative and
outside the scope of the RFI.
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Consistent with Audrey Asher's February 7, 1995letter to Michael Stick, the due date for
the draft RFI report is 90 days after the date of this letter.

Please contact me at (913)551-7747 if you have any questions regarding this matter

Sincerely

Donald Bahnke
Project Manager
Iowa RCRA and State Programs Branch
Air, RCRA' and Toxics DMsion

cc: Robert J. Millman, Heritage, Inc.
Michael Stick, Esq., Attorney for Collis
Audrey Asher, Esq., EPA Region VII
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".1tYj UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION VII
726 MINNESOTA AVENUE

KANSAS CITY, KANSAS 66101

APR 11 1996

CERTIFMD MAIL
Return Receipt Requested

Article Number: P 011 469 155

Mr. Jim N. Braudt
Vice President Administration
Collis, Inc.

P. O. Box2962
Clinton, IA 52732-68T8

Dear Mr. Braudt

Collis, Inc.
Administrative Order on Consent
RCRA Docket No. VII-94-H-0001

The United States Environmental Protection Agency (EPA) has received correspondence

dated Apt'r|2,1996, from Heritage Environmental Services, a contractor for Collis, Inc.,

concerning the above-referenced site. Specifically, the April 2 letter describes conclusions

reached during a March 18, 1996, conference call held between representatives of EPA and Collis

in which changes to the RCRA Facility Investigation (RFI) were discussed. EPA believes the

activities described in the April 2 letter are consistent with the goals of the RFI.

Section XXIV of Administrative Order on Consent, Docket No. MI-94-H-0001 (Order),

provides that an approved workplan may be amended after Respondent makes a request in writing
and EPA approves such request. EPA considers the April 2, 1996letter a request for
modification by Respondent Collis, Inc. EPA is satisfied that Respondent has presented

justification for its proposed revision.

By this letter and consistent with Paragraph} of Section )O([V of the Order, EPA agrees

to the modification of the RFI workplan to include the ground water monitoring and soil sampling

activities described in the Apilzletter. Both this letter and the April 2letter represent the

modification to the RFI workplan and are hereby incorporated into the Order. Since the exact

sampling locations will be determined in the field, it will be necessary for an EPA representative to

be present during the implementation of these activities. Please coordinate with EPA when

scheduling the additional work.

This letter does not approve the corrective measures mentioned in the April 2 letter.

Discussions about possible corrective measures during the conference call was speculative and

outside the scope of the RFI.
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Consistent with Audrey Asher's February 7, lgg5letter to Michael Stick, the due date for

the draft RFI report is 90 days after the date of this letter.

Please contact me at (913)55l-7747 if you have any questions regarding this matter

Sincerely,

Dill8-/L
Donald Bahnke
Project Manager
Iowa RCRA and State Programs Branch

Air, RCRA, and Toxics Division

cc: Robert J. Millman, Heritage, Inc.
Michael Stick, Esq., Attorney for Collis
Audrey Asher, Esq., EPA Region VII


